

**Plan to accomplish the task of feasibility review (PE Program Southern Region)**

| Feasibility review work in phases                                                                                                                                                                 | South Region | All FDPs | Lead Person                                   | Timeline       | Time Expected outcomes                                                                                                                                                                                                                                                | Remarks                                                                                                                                                                                                                                                           |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----------|-----------------------------------------------|----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Phase 01:</b><br>A workshop on feasibility development was held on 15th December (excluding staff from Hyderabad and Thatta). Training for these staff will be arranged at the regional level. |              |          | Amya                                          | Dec 15 –Dec 20 | <ul style="list-style-type: none"><li>By the end of phase 01, the staff will:</li><li>Learn the ways of developing feasibility</li><li>Be able to carry out the work at individual level by incorporating the newly development skills.</li></ul>                     |                                                                                                                                                                                                                                                                   |
|                                                                                                                                                                                                   |              |          | Shahzad                                       |                |                                                                                                                                                                                                                                                                       |                                                                                                                                                                                                                                                                   |
|                                                                                                                                                                                                   |              |          | Shehla                                        |                |                                                                                                                                                                                                                                                                       |                                                                                                                                                                                                                                                                   |
|                                                                                                                                                                                                   |              |          |                                               |                |                                                                                                                                                                                                                                                                       | Prog Manager, EDO and Family Mentor will trend the staff                                                                                                                                                                                                          |
|                                                                                                                                                                                                   |              |          |                                               |                |                                                                                                                                                                                                                                                                       |                                                                                                                                                                                                                                                                   |
| <b>Phase 02:</b><br>Feasibility review at regional office and training of remaining staff                                                                                                         |              |          | Shehla (EDO)<br><br>Amya<br>Shahzad<br>Shehla | Dec 21- Jan 05 | <ul style="list-style-type: none"><li>All feasibility plans will be prepared by the family mentors and reviewed by the EDO before onward submission to the RPM.</li><li>Training for Hyderabad and Thatta staff will be conducted and they will prepare FPs</li></ul> | <ul style="list-style-type: none"><li>During mentioned dates Feasibilities plans will be picked up on random bases for joint discussion.</li><li>Individual staff will refine their FPs and keep sharing the refined version with EDO for final review.</li></ul> |
|                                                                                                                                                                                                   |              |          |                                               |                |                                                                                                                                                                                                                                                                       |                                                                                                                                                                                                                                                                   |
| <b>Phase 03:</b><br>Final review of FPs by RPM.                                                                                                                                                   |              |          | EDO                                           | Jan 06- Jan 15 | <ul style="list-style-type: none"><li>All the refined FPs will be submitted to the national office for review</li></ul>                                                                                                                                               | The EDO and RPM will begin to review the FPs from Jan 06 and within ten days by Jan 15 the whole exercise will be completed                                                                                                                                       |

- **Keys:** Feasibility Review (FR), Feasibility Plan (FP), Feasibility Development (FD)
- Date of submission to the national office: Jan 16, 2026